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Ill - Pro'ect Mana er 
Change Title 
Extension Of Dual Lead Regulatory Agency TPA Milestone M-085-01 

Description/Justification of Change 

The change package includes: 
• Extension of four years to establish date for major milestone M-085-00 

These changes align with the revised and reprioritized milestones developed through negotiations. 

Modifications to HFFACO Appendix D, "Milestones and Target Dates Including Designation of Lead 
Regulatory Agency," are denoted by using strikeout to indicate text deletions and double underline to 
indicate text additions. 

Number Milestone Due Date 
M-085-01 Submit a change package to establish a date for major milestone M- Q9J3Q,Q022 
Lead 8egulatoc~ 085-00 co•siste•t witb scbedules establisbed i• aQQCO'led 8QLRA work Q6l3Ql2026 
Agency: Dual ~ -

Impact of Change 
Extends the due date to establish the M-085-00 major milestone. 

Affected Documents 
The Hanford Federal Facility Agreement and Consent Order Appendix D and J, as amended, and Hanford 
Site internal planning management, and budget documents (e.g., DOE and DOE contractor baseline 
change control documents, project management plans). 
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